

Oracle 1Z0-1129

Oracle Primavera P6 Enterprise Project Portfolio Management Professional

For More Information – Visit link below:

<https://www.examsempire.com/>

Product Version

1. Up to Date products, reliable and verified.
2. Questions and Answers in PDF Format.



<https://examsempire.com/>

Visit us at: <https://www.examsempire.com/1z0-1129>

Latest Version: 6.0

Question: 1

How can project stakeholders benefit from the dashboard functionality in Primavera P6?
(Choose two)

- A. Access filtered metrics through configurable portlets
- B. Automate role assignments using dashboard data
- C. View summary data across all active projects
- D. Adjust global calendars based on portlet input

Answer: A,C

Question: 2

When creating tasks under a WBS in Primavera P6, which of the following features are available?
(Choose two)

- A. Assigning roles and resources to tasks directly
- B. Using WBS filters to display selected task groups
- C. Creating resource profiles specific to the WBS
- D. Viewing task hierarchy in outline or tree format

Answer: B,D

Question: 3

In Primavera P6, activities linked between different projects use _____ relationships to reflect their scheduling dependencies.

- A. Inter-WBS
- B. Cross-resource
- C. External
- D. Baseline

Answer: C

Question: 4

When should a project manager use the “Schedule All Open Projects” option in Primavera P6?

- A. When needing to perform risk analysis
- B. When activities across projects are logically linked
- C. When exporting portfolio data to external systems
- D. When resetting OBS user access at the program level

Answer: B

Question: 5

Why is selecting the correct duration type important in Primavera P6 resource planning?

- A. It ensures that activity codes are auto-assigned
- B. It links baseline start and finish to actuals automatically
- C. It determines how changes to resource units or duration affect each other
- D. It guarantees project-wide float optimization

Answer: C

Question: 6

What does the “Schedule Check Report” help project managers identify in Primavera P6?

- A. Activity progress against baseline
- B. Data issues that may impact schedule integrity
- C. Resource leveling priorities
- D. Portfolio alignment mismatches

Answer: B

Question: 7

You want to analyze risks associated with specific activities. Which two actions can be taken directly in Primavera P6?
(Choose two)

- A. Link risks to activities on the Activities page
- B. Assign risk categories to WBS codes
- C. View thresholds applied to activity-level risks
- D. Convert risk types into custom activity calendars

Answer: A,C

Question: 8

A project manager changes the resource units on a fixed duration task. What happens if the duration type is set to "Fixed Duration and Units"?

- A. Duration is reduced to match effort
- B. Units/Time increases to maintain duration
- C. New baseline values are automatically created
- D. Float is reset for that activity

Answer: B

Question: 9

You're tasked with ensuring that resource leveling does not delay project completion. Which two actions would help ensure this in Primavera P6?
(Choose two)

- A. Apply "Preserve Scheduled Early and Late Dates" option
- B. Level only selected activities with high priority
- C. Disable leveling for critical activities
- D. Restrict leveling to within total float

Answer: A,D

Question: 10

Which of the following actions can be performed on the Activities page in Primavera P6 EPPM?
(Choose two)

- A. Change system-wide calendar settings
- B. View activity Gantt charts
- C. Assign resources directly to an activity
- D. Modify project-level codes and dictionaries

Answer: B,C

Thank You for Trying Our Product
Special 16 USD Discount Coupon: NSZUBG3X

Email: support@examsempire.com

**Check our Customer Testimonials and ratings
available on every product page.**

Visit our website.

<https://examsempire.com/>