

# PMI

PMI-CP

*PMI Construction Professional in Built Environment Projects (PMI-CP)*

**For More Information – Visit link below:**

**<https://www.examsempire.com/>**

**Product Version**

- 1. Up to Date products, reliable and verified.**
- 2. Questions and Answers in PDF Format.**



**<https://examsempire.com/>**

---

# Latest Version: 6.0

## Question: 1

Which party is typically responsible for initiating a claim in construction projects?

Response:

- A. The project manager
- B. The project sponsor
- C. The contractor or subcontractor
- D. The client or owner

**Answer: C**

## Question: 2

In communication management, what term describes the process of actively listening to stakeholders' concerns and addressing their needs?

Response:

- A. Conflict Resolution
- B. Negotiation
- C. Feedback Management
- D. Stakeholder Engagement

**Answer: D**

## Question: 3

What is the first step in the risk management process for construction and built environment projects?

Response:

- A. Risk Identification
- B. Risk Mitigation
- C. Risk Monitoring
- D. Risk Response Planning

**Answer: A**

---

### Question: 4

During the contract lifecycle, which party is responsible for monitoring and ensuring that the terms of the contract are met?

Response:

- A. The project manager
- B. The client or owner
- C. An independent third party
- D. Both parties involved in the contract

**Answer: D**

### Question: 5

Which communication tool is often used to visually represent project timelines and milestones?

Response:

- A. Responsibility Assignment Matrix (RAM)
- B. Risk Register
- C. Gantt Chart
- D. Interface Control Document (ICD)

**Answer: C**

### Question: 6

In the Delphi Technique, what is the key characteristic of how expert opinions are gathered and refined?

Response:

- A. Face-to-face meetings
- B. Independent and anonymous feedback
- C. Quantitative analysis
- D. One-on-one interviews with stakeholders

**Answer: B**

### Question: 7

---

What term is used to describe individuals, groups, or organizations that are directly or indirectly impacted by a project?

Response:

- A. Project Beneficiaries
- B. Risk Management
- C. Stakeholders
- D. Project Managers

**Answer: C**

### Question: 8

Which phase of the construction project life cycle involves defining the project's objectives, deliverables, and high-level scope?

Response:

- A. Initiating
- B. Planning
- C. Executing
- D. Monitoring and Controlling

**Answer: A**

### Question: 9

During the project procurement process, which document is used by the buyer to request proposals from potential sellers?

Response:

- A. Request for Information (RFI)
- B. Request for Proposal (RFP)
- C. Statement of Work (SOW)
- D. Contract Agreement

**Answer: B**

### Question: 10

What term is used to describe a contract that allows for changes to be made to the scope, schedule, or price based on the project's requirements?

Response:

- 
- A. Flexible Contract
  - B. Risk Management
  - C. Changeable Contract
  - D. Adaptive Contract

<b>Answer: A</b>
------------------

# Thank You for Trying Our Product

Special 16 USD Discount Coupon: **NSZUBG3X**

**Email:** [support@examsempire.com](mailto:support@examsempire.com)

**Check our Customer Testimonials and ratings  
available on every product page.**

**Visit our website.**

**<https://examsempire.com/>**