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Question: 1 
   
You have assigned a budget to WBS elements within your project. What function can be used to check 
assigned values against the current budget? 
 
A. Easy Cost Planning 
B. Availability control 
C. Cost forecast 
D. Results analysis 
 

Answer: B     
 

Question: 2 
   
Which of the following statements apply to project versions? Note: There are 2 correct Answers to this 
question. 
 
A. Project versions can be changed. 
B. Project versions are mandatory for Milestone Trend Analysis (MTA). 
C. Project versions can be created automatically based on user status. 
D. Manually created project versions always require a project version profile. 
 

Answer: A,B     
 

Question: 3 
   
You are using WBS elements and activities are NOT assigned. Which statements apply to the 
maintenance of the actual start and finish? Note: There are 2 correct Answers to this question. 
 
A. You can always maintain the actual start and finish date of a WBS element. 
B. You can always maintain the actual start if the WBS element has the status “Released” or “Partially 
released”. 
C. You can only maintain the actual start of a WBS element if the finish date is not maintained. 
D. You can only maintain the actual finish if all lower-level WBS elements have an actual finish date and 
the status of the WBS element is “Released”. 
 

Answer: B,D     
 



Question: 4 
   
You are using networks and external activities in your project. The purchase requisition has been 
created. What is the sequence for the following business transactions and documents? 
 
A. Vendor selection -> Purchase order handling -> Invoice receipt -> Purchase order monitoring -> Goods 
receipt 
B. Credit limit check -> Acceptance of performed services -> Vendor selection -> Purchase order handling 
-> Purchase order monitoring -> Goods receipt -> Invoice receipt 
C. Vendor selection -> Purchase order creation -> Service entry sheet creation -> Service entry sheet 
approval 
D. Vendor selection -> Purchase order handling -> Purchase order monitoring -> Goods receipt 
 

Answer: C     
 

Question: 5 
   
What could be a reason to use expert mode in the valuation method for results analysis? 
 
A. Valuation in different currencies 
B. Usage of different line IDs 
C. Assignments of different accounts for postings to financial accounting 
D. Billing WBS elements belonging to different company codes 
 

Answer: C     
 

Question: 6 
   
Which object is used to allocate the costs from a claim to the project structure? 
 
A. Claim 
B. Network activity 
C. WBS element 
D. Internal order 
 

Answer: D     
 

Question: 7 
   



You want to assign milestones to WBS elements. For what can you use these milestones? Note: There 
are 2 correct Answers to this question. 
 
A. To start workflow tasks 
B. For trend analysis 
C. To transfer the actual date to the billing plan 
D. To set an actual finish date for WBS elements 
 

Answer: B,C     
 

Question: 8 
   
How can you update the degree of processing for an activity? 
 
A. By using results analysis 
B. By scheduling the activity 
C. By confirming the activity 
D. By changing the activity 
 

Answer: C     
 

Question: 9 
   
A component is assigned to a network activity. What are the prerequisites to generate project stock 
reservations? Note: There are 3 correct Answers to this question. 
 
A. A procurement indicator must be assigned to the activity. 
B. The material master of the component must permit project stock management. 
C. The network is assigned to a sales order item. 
D. The network activity is assigned to a WBS element. 
E. The Project Stock indicator is set in the project definition (non-valuated or valuated). 
 

Answer: A,B,E     
 

Question: 10 
   
You want to determine the planned costs for an internally processed activity. Which data do you need? 
Note: There are 2 correct Answers to this question. 
 
A. Activity type 
B. Duration 
C. Work 



D. Profit center 
 

Answer: A,C     
 


